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EM BNI 01-D-416 Waste Treatment and Immobilization Plant (WTP) $5,781,000,000 $16,813,000,000 Red

EM Parsons Government Services Inc. 05-D-405 Salt Waste Processing Facility (SWPF) $900,000,000 $2,322,000,000 Green

EM UCOR 14-D-403 Outfall 200 Mercury Treatment Facility $224,000,000 $224,000,000 Green

EM Nuclear Waste Partnership, LLC 15-D-411 Safety Significant Confinement Ventilation System $288,000,000 $288,000,000
EM Nuclear Waste Partnership, LLC 15-D-412 Utility Shaft Project $196,985,000 $196,985,000 Green

EM Fluor- B&W Portsmouth LLC 15-U-408 On-Site Waste Disposal Facility - Initial Infrastructure & Cells 1, 4 $285,000,000 $285,000,000 Green

& 5 Liner Construction

EM SRR 17-D-402 Saltstone Disposal Unit #7 (SDU7) $159,000,000 $159,000,000 Green

EM SRR 18-D-401 Saltstone Disposal Units 8 and 9 $280,000,000 $280,000,000 Green

EM UCOR OR-0040.C14 Technetium-99 Contamination Remedial Action Project $94,200,000 $94,200,000 Green

EM CHPRC RL-0011.C1 E'i‘;::::{:ninr:iiZigfggizm Decontamination and $330,200,000 $352,000,000 Green

EM CHPRC RL-0011.C2 Plutonium Finishing Plant Demolition Project $72,600,000 $192,000,000 Green

EM AECOM VL-SPRU-0040.C1 Nuclear Facility D&D - Separations Process Research Unit $78,600,000 $78,600,000 Red

NA Triad 04-D-125-04 CMRR RLUOB Equipment Installation, Phase 2 $633,300,000 $633,300,000 Green

NA Triad 04-D-125-05 CMRR PF-4 Equipment Installation, Phase 1 $394,000,000 $394,000,000 Green

NA CNS 06-D-141-04 UPF Main Process Building Subproject $4,731,800,000 $4,731,800,000 Green

NA CNS 06-D-141-06 UPF Mechanical Electrical Building Subproject $284,000,000 $284,000,000 Green

NA CNS 06-D-141-08 UPF Process Support Facilities $140,000,000 $140,000,000 Green

NA CNS 06-D-141-09 UPF Salvage and Accountability Building Subproject $1,180,000,000 $1,180,000,000 Green

NA USACE 16-D-515 NNSA Albuguerque Complex Project - |l $174,700,000 $174,700,000 Green

NA MSTS 17-D-640-010 ECSE Access and Life Safety Infrastructure $50,100,000 $50,100,000
NA LLNS 18-D-620 Exascale Computing Facility Modernization Project $111,200,000 $111,200,000 Green

NA Triad 18-D-670 Exascale Class Computer Cooling Equipment $55,800,000 $55,800,000 Green

NA CNS MIE-AMD-03 Electrorefining Project $101,000,000 $101,000,000 Green

NE BEA 16-E-200 Sample Preparation Laboratory (SPL) $166,000,000 $166,000,000 Green
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SC FRA 11-SC-41 Muon to Electron Conversion Experiment (Mu2e) $273,677,000 $273,677,000 Yellow

SC UC-LBNL 11-SC-41zC LUX-Zeplin Dark Matter Experiment (LZ) $55,500,000 $55,500,000

SC Stanford University 13-SC-10 Linac Coherent Light Source (LCLS) Il $1,045,000,000 $1,045,000,000

SC UC-LBNL 15-SC-78 Integrative Genomics Building (IGB) Project $91,500,000 $91,500,000

e BSA 17-SC-73 Core Facility Revitalization (CFR) Project $74,850,000 $74,850,000

SC UChicago Argonne 18-SC-10 Advanced Photon Source Upgrade (APS-U) $815,000,000 $815,000,000

SC BMI 18-SC-71 Energy Sciences Capability (ESC) $93,000,000 $93,000,000

SC UC-LBNL 41ZA Mid-Scale Dark Energy Spectroscopic Instrument (DESI) $56,328,000 $56,328,000

SC Stanford University SC-25-11-LSST LSST Camera $168,000,000 $168,000,000
Monthly Overall Legend

Assessment

Project is expected to meet its performance baseline cost, schedule, or scope.

Project is at risk of breaching its performance baseline cost, schedule, or scope.

Project is expected to breach its performance baseline cost, schedule, and scope.




